



PM NETWORK ALLIANCE

New Project

Predicted Size: Small Rock

Use Case: < 400hrs | 1 - 2 departments involved.

Ex: small application enhancements, changes to plus or changes to look and feel

Title	Department	Duration	Resources	Comments
q	Finance / Underwriting	2	2	q

Total Duration (Months): 2

Total Resources: 2

Capability: Maintain (Keep lights on)

Methodology: Bulmahn, Wayne

Pillar: Organizational & Staff

Email: N/A